Rpt-ID: RCPESPRJ Georgia Date: (7/02/2015
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID: B14698-13-000-0 Estimate Number: 0014 Pay Period: 06/02/2015

to 06/30/2015

Contract Location: Time Allowed: 847  Days
TWO BRIDGES AND APPROACHES ON SOUTH HERNDON F Elapsed Calender Days: 511 Days
Percent Time: 60.33
District: 2 Area: 03
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 12/13/2013
P. 0. BOX 50157 Date Awarded: 12/27/2013
Date Contract Executed: 02/05/2014
Date Notice to Proceed: 02/05/2014
ALBANY GA 31703-0157 Date Work Began: 02/24/2014
Phone: (229)435-0786 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $4,948,884.27 Counties:
Original Contract Amount $4,922,274.20 Jenkins
Funds Available $1,386,293.98
Percent Complete 71.99%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231150- $1,123,025.33 $1,096,415.26 $960,400.10 14.48% $123,370.03
231152- $3,825,858.94 $3,825,858.94 $425,893.88 88.87% $120,000.00

Chief Engineer
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Contract ID: B14698-13-000-0 Estimate Number: 0014 Pay Period: 06/02/2015
to 06/30/2015

Project Number: 231150- SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

Federal State Project Number: BRSLB-1320-00(003)

Total to Date Prev to Date This Estimate
Participating $130,100.18 $31,404.16 $98,696.02
Non-Participating $32,525.05 $7,851.04 $24,674.01
Total Earnings $162,625.23 $39,255.20 $123,370.03
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $162,625.23 $39,255.20 $123,370.03
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $162,625.23 $39,255.20
$123,370.03

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14698-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0014

Pay Period:

Date: 07/02/2015
Page 3 of 6

06/02/2015
to 06/30/2015

Project Number:

Federal State Project Number:

231152-

SOUTH HERNDON RD (CR 191) - BRIDGE REPLAC

BRSLB-1320-00(004)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,719,972.04

Prev to Date
$2,623,972.04

$679,993.02 $655,993.02
$3,399,965.06 $3,279,965.06
$0.00 $0.00
$3,399,965.06 $3,279,965.06
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,399,965.06 $3,279,965.06

Total Payable:

This Estimate

$96,000.00
$24,000.00
$120,000.00
$0.00
$120,000.00
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$120,000.00
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Pay Period: 06/02/2015
to 06/30/2015

Project Number 231150-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .000
6625.000 .285
.285 $1,888.13 $1,888.13
BRSLB-1320-00(003)
0015 210-0100 GRADING COMPLETE - LS 1.000 .000
150000.000 .750
.750 $112,500.00 $112,500.00
BRSLB-1320-00(003)
0110 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,900.000 .000
1.700 1,643.000
1,643.000 $2,793.10 $2,793.10
Category Amount: $117,181.23 $117,181.23
Category Number: 0020 TEMPORARY EROSION CONTROL
0170 167-1500 WATER QUALITY INSPECTIONS MO 13.000 .000
1200.000 1.000
1.000 $1,200.00 $1,200.00
0175 171-0030 TEMPORARY SILT FENCE, TYPE C LF 3,700.000 .000
2.800 1,584.750
1,584.750 $4,437.30 $4,437.30
Category Amount: $5,637.30 $5,637.30
Category Number: (0030 EROSION CONTROL
0290 171-0010 TEMPORARY SILT FENCE, TYPE A LF 1,100.000 .000
1.930 285.750
285.750 $551.50 $551.50
Category Amount: $551.50 $551.50
Project Total Amount: $123,370.03 $162,625.23
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Pay Period:
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to 06/30/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 210-0100 GRADING COMPLETE - LS 1.000 .500
300000.000 400
.900 $120,000.00 $270,000.00
BRSLB-1320-00(004)
0080 576-1015 SLOPE DRAIN PIPE, 15 IN LF 120.000 171.000
22.720 .000
171.000 $.00 $3,885.12
Category Amount: $120,000.00 $273,885.12
Category Number: (0050 BRIDGES
0280 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 1,800.000 1,888.000
55.000 .000
1,888.000 $.00 $103,840.00
0285 603-7000 PLASTIC FILTER FABRIC SY 1,800.000 1,888.000
4.000 .000
1,888.000 $.00 $7,552.00
0286 211-0300 BRIDGE EXCAVATION, STREAM CROSSING cYy 330.000 348.078
40.000 .000
348.078 $.00 $13,923.12
0291 500-3002 CLASS AA CONCRETE CcYy 394.000 394.197
800.000 .000
394.197 $.00 $315,357.60
0299 520-5000 PILOT HOLES LF 221.000 265.600
75.000 .000
265.600 $.00 $19,920.00
9050 520-2220 PILING, PSC, 20 IN SQ LF .000 68.920
52.500 .000
68.920 $.00 $3,618.30

PILING IN PLACE, CUT-OFF, PSC, 20 IN. SQ
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Estimate Summary By Project

Contract ID: B14698-13-000-0

Estimate Number:

0014 Pay Period: 06/02/2015

to 06/30/2015

Project Number 231152-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 BRIDGES
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 56.310
39.520 .000
56.310 $.00 $2,225.37
PILING, PCS, 14 IN SQ., CUT OFF
Category Amount: $0.00 $466,436.39
Project Total Amount: $120,000.00 $3,399,965.06



